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ESTIMATE RUN 01/10/2018

ESTIMATE SUMMARY 14:42:42

CONTID: C19644         ESTIMATE NO: 0007 PROG 2005

PCN: 19644-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH95 SHERIDAN RESURFACING: HAMPDEN to AZ PERCENT TIME:

PROJECT NO: STA095A-018                   

SH95 SHERIDAN RESURFACING: HAMPDEN to AZ

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,258,335.75 PARTICIPATING $ $ 582,216.02

AWARD PROJECT AMT: 5,286,017.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.44

WORK DAYS

WORK DAYS

97.76%

117,912.23

582,216.02

582,216.02

582,216.02

$

$

$

$

5,140,423.52

0.00

5,140,423.52

0.00

5,140,423.52

-79,290.26

0.00

5,061,133.26

0.00

AMOUNT DUE 5,061,133.26 582,216.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 582,216.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

  

114.0 TIME ALLOW: 117

ORIG TIME ALLOW: 117

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/30/2017

05/30/2017

12/30/2017

04/06/2017

05/01/2017

05/18/2017

05/30/2017
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PCN: 19644-BID    ESTIMATE RUN 01/10/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 496.990

73.000

202-00200  
 

17,099.70569.990

2,190.00

569.990

SY  

30.00000

0010 Removal of Curb 11.000

35.000

202-00201  
 

993.6046.000

756.00

46.000

LF  

21.60000

0015 Removal of Curb and Gutter 795.000

220.000

202-00203  
 

15,225.001,015.000

3,300.00

1,015.000

LF  

15.00000

0020 Removal of Concrete Curb Ramp 337.920

58.000

202-00206  
 

25,061.74395.920

3,671.40

395.920

SY  

63.30000

0025 Removal of Concrete Pavement 39.710

13.000

202-00210  
 

3,510.4952.710

865.80

52.710

SY  

66.60000

0030 Removal of Asphalt Mat 7.310

39.000

202-00220  
 

1,278.1646.310

1,076.40

46.310

SY  

27.60000

0035 Removal of Asphalt Mat (Planing) 112,258.300

0.000

202-00240  
 

561,291.50112,258.300

0.00

112,258.300

SY  

5.00000

0040 Removal of Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

0.000

EACH

6,060.00000

0045 Removal of Ground Sign 0.000

18.000

202-00810  
 

1,800.0018.000

1,800.00

18.000

EACH

100.00000

0050 Removal of Sign Panel 0.000

20.000

202-00821  
 

1,530.0020.000

1,530.00

20.000

EACH

76.50000

0055 Clean Valve Box 0.000

61.000

202-04005  
 

11,956.0061.000

11,956.00

61.000

EACH

196.00000
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PCN: 19644-BID    ESTIMATE RUN 01/10/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Inlet 1.000

10.000

202-04010  
 

12,430.0011.000

11,300.00

11.000

EACH

1,130.00000

0065 Unclassified Excavation (Complete In Place) 49.910

3.000

203-00010  
 

6,825.3952.910

387.00

53.910

CY  

129.00000

0070 Backhoe 5.500

0.000

203-01510  
 

1,012.005.500

0.00

5.500

HOUR

184.00000

0075 Potholing 45.500

0.000

203-01597  
 

8,736.0045.500

0.00

45.500

HOUR

192.00000

0080 Laborer 5.500

0.000

203-02330  
 

277.205.500

0.00

5.500

HOUR

50.40000

0085 Topsoil 12.000

0.000

207-00205  
 

1,452.0012.000

0.00

12.000

CY  

121.00000

0090 Aggregate Bag 171.000

0.000

208-00035  
 

1,863.90171.000

0.00

171.000

LF  

10.90000

0095 Pre-fabricated Concrete Washout Structure 0.660

1.340

208-00046  
 

12,920.002.000

8,656.40

2.000

EACH

6,460.00000

0100 Storm Drain Inlet Protection (Type I) 315.000

0.000

208-00051  
 

4,788.00315.000

0.00

315.000

LF  

15.20000

0105 Storm Drain Inlet Protection (Type II) 110.000

0.000

208-00052  
 

6,380.00110.000

0.00

110.000

LF  

58.00000

0110 Removal and Disposal of Sediment (Labor) 66.500

0.000

208-00103  
 

8,379.0066.500

0.00

66.500

HOUR

126.00000
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PCN: 19644-BID    ESTIMATE RUN 01/10/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

241.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

144.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

164.00000

0130 Erosion Control Management 23.000

2.000

208-00207  
 

8,500.0025.000

680.00

25.000

DAY 

340.00000

0135 Reset Ground Sign 1.000

0.000

210-00810  
 

230.001.000

0.00

4.000

EACH

230.00000

0140 Reset Pull Box 4.000

16.000

210-00827  
 

3,540.0020.000

2,832.00

20.000

EACH

177.00000

0145 Reset Pedestrian Push Button 2.000

3.000

210-00860  
 

7,250.005.000

4,350.00

5.000

EACH

1,450.00000

0150 Adjust Manhole 83.000

12.000

210-04010  
 

63,080.0095.000

7,968.00

105.000

EACH

664.00000

0155 Adjust Valve Box 88.000

43.000

210-04050  
 

47,422.00131.000

15,566.00

165.000

EACH

362.00000

0160 Seeding (Native) 0.023

0.000

212-00006  
 

1,915.900.023

0.00

0.023

ACRE

83,300.00000

0165 Soil Conditioning 0.023

0.000

212-00032  
 

3,167.100.023

0.00

0.023

ACRE

137,700.00000
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PCN: 19644-BID    ESTIMATE RUN 01/10/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

112.000

0.000

216-00201  
 

1,299.20112.000

0.00

112.000

SY  

11.60000

0175 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

115.00000

0180 Wildlife Biologist 86.000

0.000

240-00000  
 

8,944.0086.000

0.00

86.000

HOUR

104.00000

0185 Removal of Nests 0.500

0.500

240-00010  
 

99.001.000

49.50

1.000

HOUR

99.00000

0190 Aggregate Base Course (Class 6) 122.300

7.780

304-06000  
 

7,596.67130.080

454.35

130.800

TON 

58.40000

0195 Hot Mix Asphalt (Patching) (Asphalt) 12.820

5.150

403-00720  
 

3,126.7817.970

896.10

17.970

TON 

174.00000

0200 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 21,323.090

0.000

403-34871  
 

1,801,801.1121,323.090

0.00

21,323.090

TON 

84.50000

0205 Emulsified Asphalt (Slow-Setting) 7,596.000

0.000

411-10255  
 

37,980.007,596.000

0.00

7,596.000

GAL 

5.00000

0210 Concrete Pavement (6 Inch) 43.700

4.790

412-00600  
 

20,317.3148.490

2,007.01

48.490

SY  

419.00000

0215 Fence (Plastic) 208.000

0.000

607-11525  
 

852.80208.000

0.00

208.000

LF  

4.10000

0220 Concrete Sidewalk (6 Inch) 435.450

150.030

608-00006  
 

75,526.92585.480

19,353.87

586.000

SY  

129.00000
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PCN: 19644-BID    ESTIMATE RUN 01/10/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Curb Ramp 587.340

91.830

608-00010  
 

194,242.62679.170

26,263.38

679.170

SY  

286.00000

0230 Detectable Warnings 242.000

0.000

608-00015  
 

43,560.00242.000

0.00

242.000

SF  

180.00000

0235 Curb and Gutter Type 2 (Section II-B) 642.500

136.600

609-21020  
 

65,132.76779.100

11,419.76

779.100

LF  

83.60000

0237 Curb (Special) Curb Special adjacent to new sidewalk at
Colorado Ave

138.000

16.000

609-71000  
 

6,776.00154.000

704.00

154.000

LF  

44.00000

0240 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

218.00000

0242 Type Three Pull Box Type 3 Pull Box 2.000

0.000

613-07003  
 

2,148.302.000

0.00

2.000

EACH

1,074.15000

0245 Sign Panel (Class I) 0.000

122.300

614-00011  
 

4,610.71122.300

4,610.71

122.300

SF  

37.70000

0250 Sign Panel (Class II) 0.000

142.000

614-00012  
 

5,523.80142.000

5,523.80

142.000

SF  

38.90000

0255 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

11.000

614-01583  
 

5,159.0011.000

5,159.00

11.000

EACH

469.00000

0260 Pedestrian Signal Face (16) (Countdown) 3.000

2.000

614-70150  
 

3,180.005.000

1,272.00

5.000

EACH

636.00000

0265 Pedestrian Push Button 4.000

8.000

614-72860  
 

18,360.0012.000

12,240.00

12.000

EACH

1,530.00000
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PCN: 19644-BID    ESTIMATE RUN 01/10/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

0.000

LF  

5.70000

0275 Traffic Signal Pedestal Pole Aluminum 4.000

3.000

614-84100  
 

10,220.007.000

4,380.00

7.000

EACH

1,460.00000

0280 Construction Surveying 0.900

0.100

625-00000  
 

50,000.001.000

5,000.00

1.000

L S 

50,000.00000

0285 Mobilization 0.917

0.000

626-00000  
 

476,840.000.917

0.00

1.000

L S 

520,000.00000

0290 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0295 Modified Epoxy Pavement Marking 0.000

120.000

627-00008  
 

17,040.00120.000

17,040.00

120.000

GAL 

142.00000

0300 Pavement Marking Paint (Waterborne) 266.260

0.000

627-00011  
 

13,579.26266.260

0.00

266.260

GAL 

51.00000

0305 Preformed Plastic Pavement Marking (Type I)(Inlaid) 1,698.300

3,923.320

627-01010  
 

95,567.545,621.620

66,696.44

5,622.000

SF  

17.00000

0310 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

140.000

627-30405  
 

2,534.00140.000

2,534.00

403.000

SF  

18.10000

0315 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,700.000

4,732.000

627-30410  
 

87,475.206,432.000

64,355.20

8,000.000

SF  

13.60000

0320 Flagging 2,024.000

384.000

630-00000  
 

69,591.202,408.000

11,097.60

2,450.000

HOUR

28.90000
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PCN: 19644-BID    ESTIMATE RUN 01/10/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Uniformed Traffic Control 695.000

35.000

630-00003  
 

68,912.00730.000

3,304.00

750.000

HOUR

94.40000

0330 Traffic Control Vehicle 1.800

0.000

630-00004  
 

36,000.001.800

0.00

2.000

EACH

20,000.00000

0335 Traffic Control Inspection 2.000

1.000

630-00007  
 

176.703.000

58.90

3.000

DAY 

58.90000

0340 Traffic Control Management 86.000

22.000

630-00012  
 

63,612.00108.000

12,958.00

117.000

DAY 

589.00000

0345 Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

849.603.600

0.00

4.000

EACH

236.00000

0350 Barricade (Type 3 M-A) (Temporary) 1.800

0.000

630-80335  
 

212.401.800

0.00

2.000

EACH

118.00000

0355 Construction Traffic Sign (Panel Size A) 21.600

0.000

630-80341  
 

635.0421.600

0.00

24.000

EACH

29.40000

0360 Construction Traffic Sign (Panel Size B) 5.400

0.000

630-80342  
 

476.825.400

0.00

6.000

EACH

88.30000

0365 Portable Message Sign Panel 3.600

0.000

630-80355  
 

16,956.003.600

0.00

4.000

EACH

4,710.00000

0370 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

4,779.002.700

0.00

3.000

EACH

1,770.00000

0375 Drum Channelizing Device 18.000

0.000

630-80360  
 

212.4018.000

0.00

20.000

EACH

11.80000
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PCN: 19644-BID    ESTIMATE RUN 01/10/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Traffic Cone 288.000

0.000

630-80380  
 

3,398.40288.000

0.00

320.000

EACH

11.80000

0385 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

41.20000

0390 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

6,363.000.900

0.00

1.000

EACH

7,070.00000

0395 Night Work Lighting 1.000

0.000

632-00000  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Partnering 371.000

0.000

700-70011  
 

371.00371.000

0.00

371.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 0.000

16,946.000

700-70018  
 

16,946.0016,946.000

16,946.00

16,946.000

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 0.000

6,526.000

700-70019  
 

6,526.006,526.000

6,526.00

6,526.000

F A 

1.00000

0425 F/A On-The-Job Trainee 800.000

0.000

700-70023  
 

800.00800.000

0.00

1,200.000

F A 

1.00000

0430 F/A Quality Incentive Payment 69,027.000

0.000

700-70025  
 

69,027.0069,027.000

0.00

69,027.000

F A 

1.00000
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PCN: 19644-BID    ESTIMATE RUN 01/10/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Hotel Voucher 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0635 Added Item (Dollar)/ PAY REDUCTION ADDED ITEM -398.000

-7,217.000

900-00006  
 

-7,615.00-7,615.000

-7,217.00

-398.000

DOL 

1.00000

CAT 4,367,637.22372,517.624,480,549.45CURRENT AMT0200 $ $ $

CAT NO0260 TRAFFIC SIGNALS 

0450 Removal of Traffic Signal Equipment 0.500

0.500

202-00828  
 

16,900.001.000

8,450.00

1.000

L S 

16,900.00000

0455 Reset Radio Communication  Antenna 1.000

0.000

210-00479  
 

671.001.000

0.00

1.000

EACH

671.00000

0460 Reset Sign Panel 0.000

1.000

210-00815  
 

153.001.000

153.00

1.000

EACH

153.00000

0465 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

0.000

LF  

324.00000

0470 Drilled Caisson (36 Inch)(Special) 122.000

0.000

503-00037  
 

46,726.00122.000

0.00

122.000

LF  

383.00000

0475 2 Inch Electrical Conduit (Bored) 505.000

0.000

613-00206  
 

15,453.00505.000

0.00

505.000

LF  

30.60000
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PCN: 19644-BID    ESTIMATE RUN 01/10/2018

PROJECT: STA095A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:42

CUMULATIVE
AMOUNT

CAT NO0260 TRAFFIC SIGNALS 

0480 3 Inch Electrical Conduit (Bored) 1,010.000

0.000

613-00306  
 

29,694.001,010.000

0.00

1,010.000

LF  

29.40000

0485 Wiring 0.500

0.500

613-10000  
 

11,100.001.000

5,550.00

1.000

L S 

11,100.00000

0490 Luminaire (LED) 4.000

4.000

613-13000  
 

14,640.008.000

7,320.00

8.000

EACH

1,830.00000

0495 Service Meter Cabinet 1.000

1.000

613-80130  
 

9,780.002.000

4,890.00

2.000

EACH

4,890.00000

0500 Sign Panel (Class I) 59.000

31.000

614-00011  
 

3,393.0090.000

1,168.70

90.000

SF  

37.70000

0505 Sign Panel (Special) 0.000

97.000

614-00035  
 

4,568.7097.000

4,568.70

97.000

SF  

47.10000

0510 Pedestrian Signal Face (16) (Countdown) 8.000

8.000

614-70150  
 

10,176.0016.000

5,088.00

16.000

EACH

636.00000

0515 Traffic Signal Face (12-12-12) 10.000

18.000

614-70336  
 

23,240.0028.000

14,940.00

28.000

EACH

830.00000

0520 Traffic Signal Face (12-12-12-12) 8.000

0.000

614-70448  
 

9,280.008.000

0.00

8.000

EACH

1,160.00000

0525 Traffic Signal Controller Cabinet 1.000

1.000

614-72855  
 

58,400.002.000

29,200.00

2.000

EACH

29,200.00000

0530 Pedestrian Push Button 0.000

16.000

614-72860  
 

24,480.0016.000

24,480.00

16.000

EACH

1,530.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD

14:42:42

CUMULATIVE
AMOUNT

CAT NO0260 TRAFFIC SIGNALS 

0535 Fire Preemption Unit and Timer 1.000

1.000

614-72866  
 

22,200.002.000

11,100.00

2.000

EACH

11,100.00000

0540 Intersection Detection System (Camera) 4.000

4.000

614-72886  
 

80,000.008.000

40,000.00

8.000

EACH

10,000.00000

0545 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 4.000

0.000

614-81135  
 

46,000.004.000

0.00

4.000

EACH

11,500.00000

0550 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

0.000

EACH

11,900.00000

0555 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

1.000

614-81145  
 

28,000.002.000

14,000.00

2.000

EACH

14,000.00000

0560 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

0.000

EACH

14,300.00000

0565 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

1.000

614-81155  
 

45,900.003.000

15,300.00

3.000

EACH

15,300.00000

0570 Traffic Signal Pedestal Pole Aluminum 0.000

7.000

614-84100  
 

10,220.007.000

10,220.00

7.000

EACH

1,460.00000

0575 Telemetry (Field) 1.000

1.000

614-86105  
 

19,820.002.000

9,910.00

2.000

EACH

9,910.00000

0580 Ethernet Switch 1.000

1.000

614-87690  
 

6,720.002.000

3,360.00

2.000

EACH

3,360.00000
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PERIOD
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CAT NO0260 TRAFFIC SIGNALS 

0585 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 537,514.70209,698.40542,514.70CURRENT AMT0260 $ $ $

CAT NO0300 STRUCTURES 

0590 Removal of Asphalt Mat (Planing) (Special) 890.000

0.000

202-00246  
 

22,339.00890.000

0.00

890.000

SY  

25.10000

0595 Removal of Portions of Present Structure (Class 2) 47.000

0.000

202-00453  
 

23,782.0047.000

0.00

47.000

SY  

506.00000

0600 Waterproofing (Membrane) 938.000

0.000

515-00120  
 

32,548.60938.000

0.00

938.000

SY  

34.70000

0605 Concrete Class DR 6.400

0.000

601-03057  
 

41,792.006.400

0.00

6.400

CY  

6,530.00000

0610 Galvanic Anodes (Install Only) 146.000

0.000

601-51007  
 

13,037.80146.000

0.00

146.000

EACH

89.30000

0615 Reinforcing Steel 143.000

0.000

602-00000  
 

772.20143.000

0.00

143.000

LB  

5.40000

CAT 134,271.600.00134,271.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 Field Office (Special) 1.000

0.000

620-00005  
 

48,000.001.000

0.00

1.000

EACH

48,000.00000

0625 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

43,000.001.000

0.00

1.000

EACH

43,000.00000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0630 Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

CAT 101,000.000.00101,000.00CURRENT AMT0400 $ $ $

$ 5,140,423.52582,216.02$5,258,335.75$CURRENT AMTPROJECT TOTAL


